



**STRATEGIC RISK MANAGEMENT TOWARDS
INFORMATION TECHNOLOGY PROJECT ENVIRONMENT:
AN EMPIRICAL STUDY IN THE UNITED ARAB EMIRATES (UAE)**

Mohamed Ahmed Salem Hasan Alzaabi¹ⁱ,

Ali Khatibi²,

S. M. Ferdous Azam³,

Jacqueline Tham³

¹Post Graduate Centre,
Management and Science University,
University Drive, Off Persiaran Olahraga,
Section 13, 40100, Selangor,
Malaysia

²Prof. Dr., Post Graduate Centre,
Management and Science University,
University Drive, Off Persiaran Olahraga,
Section 13, 40100, Selangor,
Malaysia

³Dr., Post Graduate Centre,
Management and Science University,
University Drive, Off Persiaran Olahraga,
Section 13, 40100, Selangor,
Malaysia

Abstract:

The strategic risk management of IT projects towards a precise definition of the role of top management has been investigated and conceptualized in this research. The study contributes to the body of knowledge in the area of strategic management in IT projects as there is a shortage of literatures in the area. The study shapes on known theories towards the formation of unknown theories which can serve as grounds for future researches in the area of strategic management of IT projects. The population of the research includes all IT professionals and senior management officials of institutions in UAE with a dedicated IT department and the sample size was determined as 384 respondents, and finally collected 371 altogether. Through a careful analysis of findings, results revealed significant and positive predictive effects of both strategic planning processes and strategic risk integration on IT project environment.

JEL: G30; G32

ⁱ Correspondence: email z3aabii@gmail.com

Keywords: strategic risk management, IT projects, strategic management, risk assessment

1. Introduction

Despite numerous efforts have been made to change the CEO attitude which was in the direction that IT systems simply drained money and did not add commensurate values, there is still a way to go regarding the management of IT risks from the strategic point of view. It is astonishing to consider that some top management executives still look down on IT project risk management, top management must not only be concerned with decision making but must be concerned with understanding the operational circumstances in order to assure organizational stakeholders under what circumstances that targets will be met. Information remains a key source of competitive advantage and value creation in contemporary organisations (Nehari Talet et al., 2014; Nehari Talet et al., 2013; Baccarini et al., 2004). It is therefore no surprise that information technology (IT) has evolved as the fastest growing industries in developed countries and on the global platform (Hartman & Ashrafi, 2002; Nehari Talet et al., 2014). Nehari Talet et al., (2014) stress that the need to develop dynamic core competences on the global terrain has called for IT as an essential ingredient for this purpose. The use of IT projects is critical to the installation of an array of machines, management decision making systems, enterprise resource management and other state-of-the-art systems that equip the business in areas of management decision-making, business process efficiency, effective cooperation among others (Wang, 2001; Yang, 2001). Considering the benefits associated with IT systems, the presently turbulent macro and microenvironments have compelled businesses to acknowledge the execution of activities and change management in the form of projects (Nehari Talet et al., 2013). It is established that increased IT project failure rate derives from a number of complexities, dynamism and turbulence including rapid change in technology in combination with evolution in approaches to business processes (Besner & Hobbs, 2012). A combined effort between these two areas of constantly evolving environments presents rather challenging management problems on how to best align IT projects with unexpected changes in cost-benefit expectations as well as the feasibility of any specific activity within the business (Nehari Talet et al., 2014; Nehari Talet et al., 2013).

More significantly, Besner & Hobbs, (2012) argue that the interrelationship between risk management and project uncertainty presents a key paradox. This paradox is embedded in the assertion that risk is inseparable from uncertainty since uncertainty is defined as a source of risk by Sicotte & Bourgault (2008); however, uncertainty is equally an integral dimension of project management. Whereas risk can be defined based on specific occurrence of an event, uncertainty cannot be defined. A number of propositions have therefore been made on how IT projects may be managed and risks curbed; these include Bruckner et al., (2001), Bandyopadhyay et al., (1999), Boehm & Bose (1994), Beck et al., (2000) and more recently Javini & Rwenlamila (2016). Dafikpaku, (2011)

argue that the need for strategic risk management is essential considering the need to make appropriate decisions on outcomes that have very little amount of certainty. Such measures, according to Dafikpaku, (2011) and COSO (2009), help manage or reduce the risks that are associated with uncertainty and build on the opportunities that emanate from uncertainties.

Combined with the role of external environment within the micro (reaction to customer preference and competitors for example) and macro (response to regulations, economic trends and socio-cultural effects among others) environments, and the attitude or behaviour of parties internal to the firm, these factors combine to create uncertainty in project delivery require management from the strategic perspective (Dafikpaku, 2011). More importantly, the associated strategic risk assessment and equalization of IT projects has been lost over a long period of time until more recently. The ability of IT projects on the other hand to enhance creative strategic solutions and build on the success of meeting strategic objectives of the organization has equally gone unattended (Pati & Daisy, 2005). Studies on strategic risk management in the area of IT are very limited. Very little could be inferred from existing literature on this area. Observing risk management of IT projects from the strategic level would help gain an overarching perspective of key risks associated with the IT project delivery towards establishment of competitive advantage as originally argued by Frigo & Anderson (2009). Specifically, the current study will focus on the questions split into two parts that is how IT project environment is influenced by strategic planning and strategic risk integration. The present study explores risks associated with management of IT projects from a strategic perspective. It builds on existing literature on strategic risk management, which is an essential and foundational aspect of enterprise risk management, in combination with a newly explored strategic risk management process towards, holistic model of Strategic Risk Management in Information Technology Projects.

2. Literature Review

The review provides a theoretical foundation for the current study and the selection of variables from the recent literature, which are strategic risk planning, strategic risk integration and IT project environment. On the basis of these variables' hypotheses will be formulated in part three.

2.1 Theoretical Basis

Nehari Talet et al. (2014) argued that risk can be quantified and that it is "*susceptible to measurement*". In other words, even though risk involves a high level of uncertainty, it may be considered that risk is a measurable uncertainty. Looking into literature concerning project management, it can be found that Knight's argument is widely supported by other scholars in this area as established by Nehari Talet et al., (2014). Sicotte & Bourgault (2008) agreed with Nehari Talet et al., (2014) and mention that even though risk is uncertain, it is identifiable. On this note, a number of definitions of risk

have been offered. Schneider & Levin (1997) for instance define risk as an event that poses a threat to the fortune of an entity if it happens. According to Richardson (2010), risk management of IT projects is not a simple concept as it seems in other aspect of business management; rather, it involves a combination of anticipation, planning, and monitoring of activities in order to be able to minimize the impact of potential undesirable events.

Even though risk management may be conceptualized based on principles, framework (risk life cycle) or risk management process as argued by AIRMIC, Alarm & IRM (2010), or from the risk management context perspective which involves the risk architecture, strategy, protocols as mentioned by the Bureau of Indian Standards (2011), the area of IT risk management has been excessively limited to the process perspective of risk management. The appropriate execution of the risk management process is fundamental to improve the chances of project success (Javani & Rwelamila, 2016). Javani & Rwelamila (2016) emphasize that there have been doubts by several researchers as to whether IT project managers really follow the risk management process in practice.

2.2 Risk Assessment in IT Project Management

The next stage of the risk management process is risk analysis after the project risk identification. This stage deals with the exploration of identified risks in order to arrive at a specific timeframe, level of impact as well as the level of possibility of their occurrence (Susser, 2012). According to Javani & Rwelamila (2016), during this step, both quantitative and qualitative method of analysis can be employed.

2.3 Risk Response Planning in IT Project Management

When project managers respond to risks, it enables them to come up with procedures to tackle the identified risks and help them to keep track of these risks; according to the PMI (2008). In addition, risk response planning helps project managers identify new risks that occur in the project, and to enforce risk response plans. Richardson (2010) defines risk response planning as activities associated with the generation of responses to identified risks. Ultimately, risk response planning helps improve opportunities and reduce the threats to the objectives of IT projects. According to Taylor et al. (2008), IT project managers sometimes fail to use the results of the project risk identification process in the following steps of risk analysis and response planning. This refusal to put findings of risk identification into effect has been attributed to the uncertainty regarding the validity of any given risk as a threat to the IT project.

2.4 Strategic Planning and IT project Environment

When plans are well defined and clearly described by top management, IT projects become more capable of managing project processes and risk; according to McAfee (2006). It may be acknowledged that strategic plans do impact on IT project teams, processes and activities that make up the IT Project Environment. Brandas et al. (2012) points out that, as IT projects get more and more complex, the risks associated with them also increase and equally become more complex to decipher and manage. Due to this,

several scholars as well as practitioners have directed their attention to strategies of handling risks. This perspective to risk management deviates from the process perspective and focuses on the underlying principles of project management as presented by the Bureau of Indian Standards (2011). According to Bannerman (2008) there is the need to consider risk in both technical and managerial aspects. Bannerman (2008) also add overarching perspective to risk management helps enforce organizational change through IT, which ultimately leads to the achievement of organizational and business goals.

2.5 Strategic risk integration and IT Project Environment

As per Dafikpaku (2011), Kaplan & Mikes (2012), Miller & Waller (2003), Frigo & Anderson (2009) among several others, the second hypothesis has been considered. Ultimately, senior management must be able to integrate IT risk management with their various areas of responsibility. They must also be able to comply with IT project risk management and processes. Senior management can do this by paying more attention to IT project team and project activities (Baccarini et al., 2004); whereas this is backed by theory and not observed in the present study, senior executives' roles in this area must translate or correspond with the Director General's ability to control affairs internally and manage then enterprise's risks.

2.6 IT project Reviews and Strategic Risk Integration and Strategic Planning

According to Clancy (1994), King (1994), Jones (1993) among others, there is the need to ensure that reviews are conducted periodically so as to make sure the project remains on track. At the strategic level, a review is equally important to ensure that the project is in line with the plans set to be achieved (COSO, 2009). According to COSO (2009) reviews can challenge management to demonstrate effective in areas of concern.

3. Research Methodology

The methodological considerations of the study have been elaborated in this section. It outlines the various considerations in the area of research design, instrumentation and other procedures adopted to establish empirical evidence in the area.

3.1 Research Design

Through utilizing the cross-sectional survey research plan strategy, the research has been carried out. A cross-sectional survey configuration is a technique in which the researcher gathers data to make derivations about a population of interest at one point in time. It can likewise be portrayed as descriptions of the populations about which they assemble data. Cross-sectional survey configuration is methodology in which the researcher directs a survey to a little gathering of individuals with a specific end goal to distinguish "*ideas in state of mind, sentiments, practices or qualities of a huge gathering of individuals*" which called population (Creswell, 2008). The researcher in this study utilized the descriptive

research design. It has the advantage of gathering both qualitative and quantitative data and this was considered essential in investigating the IT project management.

3.2 Sampling Technique

From Baccharini et al. (2004), key aspects of the sampling technique for the present study were adapted. Baccharini et al., (2004) adopted the use of purposive and snowball sampling for IT professionals from the State of Western Australia. The present study adopts a similar approach; first and foremost, the purposive sampling would ensure that institutions selected ate with IT departments; the next point was to request approval for data collection, and further request referrals and business associates of the participants who can contribute to the study easily. The use of snowballing would help receive good response to collect data than an absolute want-in situation. According to Sarantakos (1998), whereas the purposive sampling help collect data based on the suitability of the candidate to answer the specific set of questions (whether project member of senior manager), snowball sampling technique helps gain leads to teach others who would be able to contribute to the study. The respondents do not have to be within the organizational setting but only acknowledge that he or she works within an organization with an IT department and that he or she is in any of these two positions of project member (or project leader) or a senior manager (including executives).

3.3 Conceptual Framework

In the Figure 3.1, likewise other strategic risk management frameworks in the area of study, the present study builds on multiple frameworks and models with particular attention to those proposed for the area of strategic risk management and IT project management. The positions of the hypotheses are presented as part of the figure. Discussed literature in support of any of these inter-relationships is mentioned together with a restatement of the hypotheses.



Figure 3.1: The Conceptual Framework

According to Brandas et al. (2012), as IT projects get more and more complex, the risks associated with them also increase and equally become more complex to decipher and manage. Due to this, several scholars as well as practitioners have directed their attention to strategies of handing risks. This perspective to risk management deviates from the process perspective and focuses on the underlying principles of project management as presented by the Bureau of Indian Standards (2011). According to Bannerman (2008) there is the need to consider risk in both technical and managerial aspects. Bannerman (2008) also add overarching perspective to risk management helps enforce organizational change through IT, which ultimately leads to the achievement of organizational and business goals.

3.4 Hypothesis of the Research

H(x)	Hypothesis
H1	Strategic planning has a positive influence on the IT Project Environment.
H2	Strategic risk integration has a positive influence on IT Project Environment.
H3	IT project review has positive impact strategic planning
H4	IT project reviews has positive impact on strategic risk integration.

Undoubtedly, risk management is essential to minimize uncertainties and threats associated with projects lifecycle (Alhawari et al. (2012). A line of efforts in literature on project management have been directed at the analysis of project risk factors. According to Taylor et al., (2008), there is the need to adopt a comprehensive list of risk factors that need to be considered during the management of an IT project. According to Fowler & Horan (2007), some popular risk factors associated with IT projects include *“lack of effective management skills/involvement, lack of adequate user involvement, lack of top management commitment to the project, lack of required knowledge/skills in the project personnel, poor/inadequate user training and lack of cooperation from users”* among others (p. 17). Among these risk factors, Akkermans & van Helden (2002) and Keil et al. (1998) argue that top management commitment, user commitment and user participation are the most dominant risk factors. It has been argued by several scholars that directions for project risk factors as well as project risk management are based on decision-making models which are based on probability and expected utility (Kutsch & Hall, 2005; Pender, 2001; Ward & Chapman, 2003).

3.5 Population

All IT professionals and senior management officials of institutions in UAE with a dedicated IT department. This population is critical to collect data in context of the conceptual framework of the study and conduct a critical comparative analysis of what project members think and how this differs from what senior management perceive. For the purpose of the study, data on top management is collected in two main areas of senior management and top executives. To management include director general and other directors within the organization whereas senior management include other members

within the organization who play a supervisory role over the IT project and other senior management areas of the organization, both private and public institutions that fall into this criterion are considered as part of this population.

3.6 Sampling Size

For generalizability of findings to the population of the study, it was important to ensure that the sample size to be used for the study is adequate (Saunders et al., 2012). A major challenge in this area is that since the actual population of the study is unknown (replaced by a wild estimate named 'dummy') and the sampling frame is not well defined, the minimum sample size required to meet the level of generalizability of the population can only be based on the pieces of information discussed in the previous section on the study population. However, due to some statistical reasons there are some responses were removed, and after being removed and excluded from all subsequent analyses, the final sample used for all analyses and hypothesis testing was 384.

3.7 Measurement and Instrument

Questionnaires were used to gather the required data. A questionnaire is an instrument that a researcher can use to gather data from a chosen sample. It contains some laid down questions requesting responses on the area of study (Chisaka, 2000). Blumberg et al., 2011 added that it is a survey instrument that the researcher delivers to the respondent through personal or non-personal means with the aim of getting it completed by the respondent without necessarily having any additional contact with the researcher. This research used closed questions in the study. The Likert scale was adopted in constructing the questionnaires. Respondents were asked to select an answer that expresses their agreement or disagreement to a question on a scale as shown below; (Saunders et al 2009; Kaplan and Saccuzzo, 2012)

1. Strongly agree;
2. Agree;
3. Neutral;
4. Disagree;
5. Strongly disagree.

3.8 Data Collection Procedure

From IT personals of UAE, data were collected. For the motivation behind the study, the researcher utilize online survey technique since a large number of the employee are exceptionally occupied and they can't be effortlessly gotten to. So, the researcher acquired an endorsement letter from the university, particularly the workplace i.e. Postgraduate and Research office. The survey was sent to the respondents utilizing by means of their messages. The respondent was told to tap on a connection that guides them to the survey page. In the wake of demonstrating their particular idea or recognition by putting a tick, they were required to tap on submit catch which automatically store the survey to the archive data record that were separated from the web later. The period for the survey

took about a month after which the reactions were grouped and the store in a protected place for analysis. Respondents who did not top off the survey on time were follow-up by sending them update messages. For the purposes of this research, data was collected from the targeted population, through self-administered questionnaires. The researcher opted to use primary data as it is related to the problem under study. It gives data that is current problem specific and the data was original and reliable as it was collected from the contributors who are the subjects of evading or complying in terms of social security contributions payment. In as far as it is very important and useful to use primary data in research for quality purposes, this researcher faced some challenges that are usually associated with the gathering of primary data in the form of costs of data collection and the fact that collecting primary data is time consuming.

3.9 Data Analysis

With the help of IBM SPSS Statistics as recommended by Dancey & Reidy (2008) and Kinnear & Gray (2007), the analyses of primary data were conducted. The online form in Microsoft Office Excel Format was imported into IBM SPSS version 23 and analyzed accordingly. Later, the software used was SMART PLS; this was especially useful for the preparation of structural equation models for the present study. Prior to the main statistical analysis, the demographic statistics are first presented; the demographic statistics offer important overview of the collected data and the profile of respondents. A data summary of important descriptive statistics is then presented for all the main indicators and variables of the study. Mainly the mean statistics (\bar{x}) and standard deviation ($\sigma\bar{x}$) as measures of central tendency. The reliability of the various dimensions is observed by testing key reliability and validity statistics. Reliability is checked with the help of Cronbach Alpha check for internal consistency. The use of Cronbach Alpha as a measure of reliability and internal consistency is recommended by (Gliem & Gliem, 2003). Inter-item correlations were also observed in order to validate the dataset and ensure that no excessive correlations are observed (Gliem & Gliem, 2003). The multiple regression analysis was used to assess the interaction or predictive effect of independent variable elements over the dependent variable elements where:

$$y = a_1(x_1) + a_2(x_2) + a_3(x_3) + a_4(x_4) + \dots + a_n(x_n) + c \quad (1)$$

Here,

y = each stage within the risk management process,

$a_1 \sim a_n$ = the coefficient of the various strategic planning (or independent variables) elements the linear regression model,

$x_1 \sim x_n$ = elements of the independent variables,

and c = the constant of the regression model.

Same form of analysis will be conducted for all research hypotheses.

4. Research Outcomes

The analysis of research outcomes addresses four research hypotheses. Through a confirmatory factor analysis (CFA), this study estimated the construct validity of variables. The Structural Equation Modelling (SEM) was employed to address the research hypotheses. To begin with, this study analyzed the dissemination of the demographic variables (Gender, Qualifications, and Experiences) for all respondents. From that point onward, this study talks about the expressive analysis of the variables and the theory testing. This study utilized the SPSS to inspect the external and inward model appraisal and speculations testing. The decency of the external model related to the constructs of this study specifically IT project environment, strategic planning and strategic risk integration. At that point, the nature of the auxiliary model was analyzed through the construct validity.

The discoveries of the speculation testing techniques are accounted for and in addition the impact of independent variables (strategic planning and strategic risk integration) on the dependent variable (IT project environment). At long last, this study contrasts the outcomes and past studies in part five. Data on the demographics of the respondents are presented in Table 4.1. Out of the 371 valid responses, 205 (55.3%) were males while 166 (44.7%) were females. A total of 100 (27%) of the respondents were within the age range of 25 to 34, this was the highest among all the age ranges. The age range with the least responses was “55 and above”; this accounted for 40 (10.8%) of the responses. A total of 197 (53.1) of the respondents had university education or a 1st Degree while only 53 (14.3%) of them had postgraduate education or above. The remaining respondents had high school education or less.

A total of 142 (38.3%) of the respondents belonged to senior management while 129 (34.8%) of them were project leaders or members, the remaining 100 (27%) respondents were top executives. Under institutions the respondents were nearly evenly distributed with 187 (50.4%) of them belonging to private institutions and 184 (49.6%) of them belonging to public institutions. Fifty-nine (59) of the respondents belonged to organizations that were established within the year range of 1981 to 1985, this was the highest. The lowest was 2016 and beyond which recorded only 2 responses. Table 4.1 shows all the demographic statistics in a comprehensive summary.

Table 4.1: Demographic Statistics

Item	Category	Frequency	Percentage
Gender	Male	205	55.3
	Female	166	44.7
Age	15-24	79	21.3
	25-34	100	27
	35-44	80	21.6
	45-54	72	19.4
	55 and above	40	10.8
Education	High School or less	121	32.6
	University of 1st Degree	197	53.1

	Postgraduate or above	53	14.3
Position	Project Leader or Member	129	34.8
	Senior Management	142	38.3
	Top Executive (Directors and Director Generals)	100	27
Institution	Public Institution	184	49.6
	Private Institution	187	50.4
Establishment Year	before 1970	12	3.2
	1971 – 1975	36	9.7
	1976 – 1980	39	10.5
	1981 – 1985	59	15.9
	1986 – 1990	46	12.4
	1991 – 1995	57	15.4
	1996 – 2000	52	14
	2001 – 2005	46	12.4
	2006 – 2010	17	4.6
	2011 – 2015	5	1.3
	2016 and beyond	2	0.5
Total		371	100

4.1 Summary of Basic Findings of the Survey

Descriptive statistics for the remaining 371 cases were generated after the collected data was screened for missing values and unengaged responses. Descriptive statistics were generated in areas of mean, standard deviation and variance. The indicators were then grouped in terms of the variables they represent and ranked within each variable. All items had minimum and maximum values of 1 and 5 respectively, all items also had means above the midpoint of 3.5. Among the four indicators for strategic planning, human resource management and development ranked highest with a mean of 4.85. The lowest ranked indicator under strategic planning was programs of change with a mean of 4.14. Under strategic risk integration, establish and maintain a suitable system of risk management ranked first with a mean of 5.59 while comply with IT project risk management framework and processes ranked last with a mean of 4.61. For IT project environment, there were six indicators, and the highest mean was 5.60. The lowest ranked indicator for IT project environment was control of IT projects with a mean of 4.85. All generated descriptive statistics are presented in Table 4.2 below.

Table 4.2: Descriptive Results of the Data

S/N	Dimensions - Indicators	Mean	Rank	Std. D.	Var.
B - Strategic Planning = 4.4795					
1	Strategic Planning and Management	4.62	2 nd	1.597	2.549
2	Programs of Change	4.14	4 th	1.563	2.442
3	Capital and Funding	4.34	3 rd	1.58	2.498
4	Human Resource management and Development	4.83	1 st	1.482	2.198
C - Strategic Risk Integration = 5.054					
5	Establish and maintain a suitable system of Internal Controls	5.14	2 nd	1.351	1.826
6	Establish and maintain a suitable system of risk management	5.59	1 st	1.385	1.919
7	Integration of IT risk management into various areas of responsibility.	4.88	3 rd	1.454	2.114
8	Comply with IT project risk management framework and processes	4.61	4 th	1.5	2.25

D - IT Project Environment = 5.1589					
9	Project team performance	5.05	5 th	1.293	1.672
10	Project team innovativeness	5.14	3 rd	1.203	1.448
11	IT Project tasks and organizational objectives	5.18	2 nd	1.116	1.246
12	Tasks challenges from top management	5.60	1 st	1.184	1.402
13	Planning of IT Projects is conducted smoothly with high level of success	5.13	4 th	1.241	1.539
14	Control of IT Projects	4.85	6 th	1.191	1.418
E- Performance Review = 5.0738					
15	Comparison of actual risk versus managed risk	5.04	2 nd	1.273	1.62
16	Comparison of actual performance with desired outcomes	5.03	3 rd	1.225	1.5
17	Consistency of IT Project performance review	5.03	3 rd	1.154	1.331
18	IT Project Team performance and project expectations	5.20	1 st	1.127	1.271

4.2 Dimensions of the Variables

The construct validity of Strategic Planning (SP), Strategic Risk Integration (SRI) and IT Project Environment (IPE) on the basis of data collected from all respondents are identified. The dimensionality of the Strategic Planning (SP), Strategic Risk Integration (SRI) and IT Project Environment (IPE) were sought through a principal component analysis (PCA) after which a confirmatory factor analysis (CFA) was conducted to confirm the dimensionality obtained through PCA.

4.3 Exploratory Factor Analysis (EFA)

Within the research context, the PCA was to explore the underlying dimensions of Strategic Planning (SP), Strategic Risk Integration (SRI) and IT Project Environment (IPE). First, the statistical assumptions of PCA were tested. The exercise revealed that a substantial number of variables were correlated ($r \geq .30$). In addition, the two measures for inter-correlations among variables supported the use of PCA (Hair et al., 2010; Kline, 2011; Kothari, 2004; Neuman, 2007). Bartlett's Test of Sphericity was statistically significant [4190.487, $p = .000$], while the Kaiser-Meyer-Olkin (KMO) measure of the sampling adequacy (MSA) was .857, indicating that the inter-correlations were sufficient for PCA (Pallant, 2007) (Table 4.3).

Table 4.3: KMO and Bartlett's Test

Kaiser-Meyer-Olkin Measure of Sampling Adequacy		.857
	Approx. Chi-Square	4190.487
Bartlett's Test of Sphericity	df	406
	Sig.	.000

PCA with Varimax rotation was performed on the data collected. Three latent factors were extracted with eigenvalues greater than one, explaining 55.70% of total variance. Thus, the results show that three latent factors were successfully extracted on 14 items. Table 4.5 shows that factor loadings are between .596 and .784. Following the guideline provided by the scholars (Byrne, 2010; Hair et al., 2010, Kline, 2011; Nunnally & Bernstein, 1994), all three factors were renamed as Strategic Planning (SP), Strategic Risk Integration (SRI) and IT Project Environment (IPE).

Table 4.4: Total Variance Explained

Component	Initial Eigenvalues			Extraction Sums of Squared Loadings			Rotation Sums of Squared Loadings		
	Total	% of Variance	Cumulative %	Total	% of Variance	Cumulative %	Total	% of Variance	Cumulative %
1	7.818	26.960	26.960	7.818	26.960	26.960	5.845	20.156	20.156
2	3.766	12.987	39.946	3.766	12.987	39.946	3.604	12.427	32.583
3	2.490	8.587	48.533	2.490	8.587	48.533	3.476	11.987	44.571
4	2.078	7.167	55.700	2.078	7.167	55.700	3.227	11.129	55.700
5	.942	3.249	58.948						
6	.914	3.151	62.099						
7	.880	3.034	65.133						
8	.845	2.914	68.047						
9	.785	2.708	70.755						
10	.720	2.484	73.239						
11	.702	2.421	75.660						
12	.548	1.888	81.917						
13	.518	1.785	83.702						
14	.460	1.588	88.610						
15	.364	1.256	92.748						
16	.279	.964	96.132						
17	.227	.782	98.718						
18	.166	.573	100.000						

Table 4.5: Loadings Four Rotated Factors

Code	Item	Strategic Planning (SP)	Strategic Risk Integration (SRI)	IT Project Environment (IPE)	Performance Review (PR)
Q1	Strategic Planning and Management	.697			
Q2	Programs of Change	.728			
Q3	Capital and Funding	.752			
Q4	Human Resource management and Development	.730			
Q5	Establish and maintain a suitable system of Internal Controls		.704		
Q6	Establish and maintain a suitable system of risk management		.773		
Q7	Integration of IT risk management into various areas of responsibility.		.743		
Q8	Comply with IT project risk management framework and processes		.707		
Q9	Project team performance			.767	
Q10	Project team innovativeness			.763	
Q11	IT Project tasks and organizational objectives			.784	
Q12	Tasks challenges from top management			.756	
Q13	Planning of IT Projects is conducted smoothly with high level of success			.650	
Q14	Control of IT Projects			.707	
Q15	Comparison of actual risk versus managed risk				.757
Q16	Comparison of actual performance with desired outcomes				.747
Q17	Consistency of IT Project performance review				.616
Q18	IT Project Team performance and project expectations				.596

4.4 Reliability and Validity of the Data Collection Instrument

For the reliability of the data collection instrument, SPSS was used to generate Cronbach's Alpha values for all four variables on the questionnaire. All the variables produced Alpha values above 0.7 as shown in Table 4.3. The data collection instrument was therefore considered as reliable since the alpha values were all at acceptable levels.

Table 4.6: Reliability Statistics

	Cronbach's Alpha	Cronbach's Alpha Based on Standardized Items	N of Items
Strategic Planning	0.732	0.731	4
Strategic Risk Integration	0.774	0.774	4
IT Project Environment	0.709	0.708	6
Performance Review	0.729	0.732	4

Inter-item correlations were also generated in order to determine the validity of the data collection instrument. After careful observation of all inter-item correlations, no abnormally high correlation was observed as all correlations fell below 0.6 with the exception of integration of IT risk management into various areas of responsibility and comply with IT project risk management framework and processes which recorded a correlation of 0.61.

Nevertheless, these indicators belong to the same dimensions and this level of correlation was therefore considered acceptable for convergent validity. The inter-item correlation matrix is presented in Table 4.7 below; none of the indicators loaded or correlates extremely out of their dimensions. The results were thus considered valid for Hypothesis testing.

Mohamed Ahmed Salem Hasan Alzaabi, Ali Khatibi, S. M. Ferdous Azam, Jacqueline Tham
 STRATEGIC RISK MANAGEMENT TOWARDS INFORMATION TECHNOLOGY PROJECT ENVIRONMENT:
 AN EMPIRICAL STUDY IN THE UNITED ARAB EMIRATES (UAE)

Table 4.7: Inter-item Correlation Matrix: Test for Validity

	B1	B2	B3	B4	C1	C2	C3	C4	D1	D2	D3	D4	D5	D6	E1	E2	E3	E4
B1	1																	
B2	0.397	1																
B3	0.502	0.363	1															
B4	0.530	0.384	0.254	1														
C1	0.280	0.227	0.149	0.115	1													
C2	0.073	0.096	0.016	-0.018	0.485	1												
C3	0.067	0.086	0.08	0.031	0.452	0.477	1											
C4	0.081	0.115	0.048	0.011	0.393	0.351	0.610	1										
D1	0.250	0.069	0.159	0.131	0.167	-0.012	0.181	0.275	1									
D2	0.095	0.151	0.140	0.129	0.181	0.053	0.282	0.342	0.550	1								
D3	0.156	0.187	0.182	0.117	0.121	-0.013	0.059	0.182	0.343	0.403	1							
D4	0.266	0.173	0.25	0.102	0.278	0.220	0.132	0.219	0.300	0.363	0.277	1						
D5	0.272	0.159	0.297	0.090	0.185	0.135	0.156	0.093	0.258	0.321	0.287	0.451	1					
D6	0.027	0.041	-0.073	0.139	-0.077	-0.061	-0.112	-0.083	0.225	0.168	0.139	0.066	0.166	1				
E1	0.238	0.050	0.214	0.111	0.151	0.202	0.145	0.150	0.267	0.073	0.149	0.166	0.155	0.015	1			
E2	0.141	0.109	0.099	0.14	0.126	0.156	0.304	0.193	0.214	0.279	0.092	0.23	0.100	0.011	0.375	1		
E3	0.096	0.053	0.133	0.028	0.21	0.201	0.306	0.348	0.242	0.234	0.130	0.285	0.244	-0.001	0.341	0.428	1	
E4	0.120	0.062	0.083	0.102	0.169	0.227	0.261	0.261	0.242	0.218	0.132	0.217	0.113	0.041	0.386	0.416	0.489	1

Note: Highlighted cells recorded correlations above .5

Hypothesis 1: Impact of Strategic Planning on IT project Environment

The first hypothesis of the study stated that: *“Strategic planning has a positive influence on the IT Project Environment”*

By running regression analysis to test this hypothesis, a statistically significant impact was revealed at a significance level of 0.05 as shown in Table 4.6. As shown in the model summary in Table 4.5, strategic planning explains around 10.1% of the variance in IT project environment. An observation of the significance of the separate indicators showed that (1) strategic planning and management and (2) capital and funding were statistically significant as shown in Table 4.7. The full results from the regression analysis are presented in Table 4.8, Table 4.9 and Table 4.7. Strategic planning and management were observed as a positive predictor of a favourable IT Project Environment ($b = .168$, $t [361] = 2.528$, $p < 0.05$). On the other hand, Capital and Funding was also observed as a positive predictor of a favourable IT Project Environment ($b = .130$, $t [361] = 2.208$, $p < 0.05$). These variables explain about 10.1% of the variance in IT project environment ($R^2 = .101$, $F (4, 361) = 10.142$, $p < 0.001$).

Table 4.8: Model Summary: Strategic Planning – IT Project Environment

Model	R	R Sq.	Adj. R Sq.	Std. Err.
1	.318a	0.101	0.091	0.7337

Note: a. Predictors: (Constant), B1, B2, B3, B4

Table 4.9: ANOVA: Strategic Planning – IT Project Environment

Model		Sum of Squares	df	Mean Sq.	F	Sig.
1	Regression	21.838	4	5.46	10.142	.000b
	Residual	194.334	361	0.538		
	Total	216.173	365			

Note: a. Dependent Variable: D - IT Project Environment. B. Predictors: (Constant), B1, B2, B3, B4

Table 4.10: Coefficients: Strategic Planning – IT Project Environment

Model		Unstd. Coeff.		Std. Coeff.	t	Sig.
		B	Std. Err.			
1	(Constant)	4.273	0.157		27.276	0.000
	Strategic Planning and Management	0.081	0.032	0.168	2.528	0.012*
	Programs of Change	0.037	0.028	0.074	1.304	0.193
	Capital and Funding	0.064	0.029	0.13	2.208	0.028*
	Human Resource Management and Development	0.018	0.031	0.034	0.56	0.576

Note: a. Dependent Variable: D - IT Project Environment. * Significant at 0.05 significance level

Based on these results, the first hypothesis (H1) was accepted for the impact of (1) strategic planning and management and (2) capital and finding on IT Project Environment.

Hypothesis 2: Impact of Strategic Risk Integration on IT Project Environment

The second hypothesis sought to assess the following: *“Strategic risk integration has a positive influence on IT Project Environment.”*

The second hypothesis was tested for the impact of strategic risk integration on IT project environment. Regression analysis in SPSS was used here as well. With the composite of the indicators of IT project environment as the dependent variable and the indicators of strategic risk integration as the independent variables, the impact of strategic risk integration on IT project environment was found to be statistically significant as shown in Table 4.12.

In addition, Table 4.11 shows that strategic risk integration accounts for 8.4% of the variance in IT project environment. It must however be noted that only two indicators of strategic risk integration; (1) Establish and maintain a suitable system of Internal Controls ($b = .172, t [361] = 2.843, p < 0.01$) and (2) Comply with IT project risk management framework and processes ($b = .225, t [361] = 3.516, p < 0.001$). These factors accounted for about 9.4% of the variance explained in IT Project Environment ($R^2 = .094, F (4, 361) = 9.398 < 0.001$).

Table 4.11: Model Summary: Strategic Risk Integration – IT Project Environment

Model	R	R Sq.	Adj. R Sq.	Std. Err.
1	.307a	0.094	0.084	0.73644

Note: a. Predictors: (Constant), C1, C2, C3, C4

Table 4.12: ANOVA: Strategic Risk Integration – IT Project Environment

Model		Sum of Squares	Df	Mean Sq.	F	Sig.
1	Regression	20.388	4	5.097	9.398	.000b
	Residual	195.785	361	0.542		
	Total	216.173	365			

Note: a. Dependent Variable: D - IT Project Environment. b. Predictors: (Constant), C1, C2, C3, C4

Table 4.13: Coefficients: Strategic Risk Integration – IT Project Environment

Model		Unstd. Coeff.		Std. Coeff.	t	Sig.
		B	Std. Err.	Beta		
1	(Constant)	4.355	0.187		23.282	0
	Establish and maintain a suitable system of Internal Controls	0.098	0.034	0.172	2.843	0.005
	Establish and maintain a suitable system of risk management	-0.046	0.034	-0.083	-1.371	0.171
	Integration of IT risk management into various areas of responsibility.	0.005	0.036	0.01	0.149	0.882
	Comply with IT project risk management framework and processes	0.116	0.033	0.225	3.516	0.000

Note: a. Dependent Variable: D - IT Project Environment

Based on these findings, the second hypothesis is accepted. Establishing and maintenance of a suitable system of Internal Controls ($b = .172, t [361] = 2.843, p < 0.01$) and Comply with

IT project risk management framework and processes ($b = .225$, $t [361] = 3.516$, $p < 0.001$) significantly predict efficiency of processes in the IT project environmental ($R^2 = .094$, $p < 0.001$).

Table 4.14: Summary of the Main Findings of the Study

H(x)	Hypothesis	Finding
H ₁	Strategic planning has a positive influence on the IT Project Environment	Accepted
H ₂	Strategic risk integration has a positive influence on IT Project Environment.	Accepted

Hypothesis 3: IT project performance reviews ensure effective integration of strategic risk processes.

The fourth hypothesis states that: *“IT project performance reviews ensure effective integration of strategic risk processes.”*

To test the fourth hypothesis, the multiple regression analysis was performed in IBM SPSS Statistics to determine the impact IT project performance reviews on strategic risk integration. With the composite of the indicators of strategic risk integration as the dependent variable and the indicators of IT project performance reviews as the independent variables, results were generated from the regression analysis. The model was found to be statistically significant (Table 4.13) as IT project performance explained 14.2% of the variance in strategic risk integration as shown in Table 4.12 ($R^2 = .151$, $F (4, 361) = 16.066 < 0.001$). Consistency of IT Project performance review and IT Project Team performance and project expectations were the only indicators of IT project performance review that were statistically significant predictors of strategic risk integration. Complete regression analysis results for the fourth hypothesis are presented below in Table 4.14, Table 4.15 and Table 4.16.

Table 4.14: Model Summary: IT Project Performance Reviews – Strategic Risk Integration

Model	R	R Sq.	Adj. R Sq.	Std. Err.
1	.389 ^a	0.151	0.142	1.01833

Note: a. Predictors: (Constant), E1, E2, E3, E4

Table 4.15: ANOVA: IT Project Performance Reviews – Strategic Risk Integration

Model		Sum of Squares	Df	Mean Sq.	F	Sig.
1	Regression	66.643	4	16.661	16.066	.000 ^b
	Residual	374.354	361	1.037		
	Total	440.997	365			

Note: a. Dependent Variable: C–Strategic Risk Integration. b Predictors: (Constant), E1, E2, E3, E4

Table 4.16: Coefficients: IT Project Performance Reviews – Strategic Risk Integration

Model		Unstd. Coeff.		Std. Coeff.	T	Sig.
		B	Std. Err.	Beta		
1	(Constant)	2.692	0.31		8.682	0.000
	actual risk vrs managed risk	0.041	0.047	0.048	0.876	0.382
	performance vrs desired outcomes	0.074	0.051	0.082	1.446	0.149
	Consistency of performance review	0.22	0.056	0.231	3.958	0.000
	Team performance vrs expectations	0.13	0.057	0.133	2.255	0.025

Note: a. Dependent Variable: C–Strategic Risk Integration.

Based on presented results, the fourth hypothesis is accepted that performance reviews have a positive effect on strategic risk integration. This applies to the performance review elements of Consistency of IT Project performance review ($b = .231$, $t [361] = 3.958$, $p < 0.001$) and IT Project Team performance and project expectations ($b = .133$, $t [361] = 2.255$, $p < 0.001$).

Hypothesis 4: Impact of IT project performance reviews on strategic planning processes
 The fifth hypothesis considered the impact of IT project performance reviews on strategic planning processes. Specifically, it asserted that: *“IT project performance reviews help achieve effective strategic planning processes”*

The multiple regression analysis function of IBM SPSS Statistics was used to test this hypothesis. The composite of the indicators of strategic planning was used as the dependent variable whereas the indicators of IT project performance reviews were used as the multiple independent variables.

The model was found to be statistically significant (Table 4.19) with IT project performance reviews predicting 5.2% of the variance in strategic planning processes (Table 4.17). However, in this case, only one indicator of the independent variable established statistically significant results. As shown in Table 4.16, Comparison of actual risk versus managed risk was the only indicator of IT project performance reviews that established statistically significant results ($b = .164$, $t [361] = 2.833$, $p < 0.01$) as presented in Table 4.18, Table 4.19 and Table 4.20 ($R^2 = .052$, $F(4, 361) = 4.947 < 0.01$).

Table 4.18: Model Summary: IT Project Performance Reviews – Strategic Planning Processes

Model	R	R Sq.	Adj. R Sq.	Std. Err.
1	.228a	0.052	0.041	1.13405

Note: a. Predictors: (Constant), E1, E2, E3, E4.

Table 4.19: ANOVA: IT Project Performance Reviews – Strategic Planning Processes

Model		Unstd. Coeff.		Std. Coeff.	t	Sig.
		B	Std. Err.	Beta		
1	(Constant)	3.171	0.345		9.184	0.000
	Actual risk vrs managed risk	0.149	0.053	0.164	2.833	0.005*
	performance vrs desired outcomes	0.089	0.057	0.094	1.566	0.118
	Consistency of performance review	-0.001	0.062	-0.001	-0.017	0.986
	Team performance vrs expectations	0.022	0.064	0.021	0.34	0.734

Note: a. Dependent Variable: B – Strategic Planning. * Significant at 0.01 significance level.

Based on these findings, the fifth hypothesis is accepted based on the predictive effect of actual versus managed risk on strategic planning processes. This effect is however small and does not explain much of the variance in strategic planning but statistically significant ($R^2 = .151$, $F(4, 361) = 16.066 < 0.001$). Moreover, the following Table 4.22 provides an overall idea of the findings based on hypotheses.

Table 4.20: Summary of the Main Findings of the Study

H(x)	Hypothesis	Finding
H ₁	Strategic planning has a positive influence on the IT Project Environment	Accepted
H ₂	Strategic risk integration has a positive influence on IT Project Environment.	Accepted
H ₃	IT project performance reviews ensure effective integration of strategic risk processes.	Accepted
H ₄	IT project performance reviews help achieve effective strategic planning processes.	Accepted

5. Discussion, Recommendations and Conclusion

5.1 Discussion

IT sector continuous to play a central role in the development of competitiveness at both institutional and national levels; at the national level, IT has remained critical to business process efficiency, effective cooperative behaviour and effective institutional and national participation (Wang, 2001; Yang, 2001). Regardless of the numerous benefits of IT Projects associated with decision-making systems and overall business and institutional efficiency, the high rate of failure of IT projects necessitate considerable attention to the subject area (Baccarini et al., 2004). Focusing on one area or the other to tackle IT project risks in the course of project operationalization and implementation may only lead to several perspectives with unique observations that are rather too fragmented to adapt. Work on this area such as Bruckner et al., (2001), Bandyopadhyay et al., (1999), Boehm & Bose (1994), Beck et al., (2000) and Javini & Rwenlamila (2016) support the diverse perspectives used to model IT project risk management.

In view of this background, the present study set of to investigate and propose an IT risk management model from the strategic perspective. Generally, response rate was very encouraging and not too far below the required sample size mentioned in event of the research methodology. Observed demographics of the study's respondents also indicate that satisfactory distribution exists across the different categories or groupings within the population. Other screening, bias observations, reliability and validity tests passed with highly convincing results. These results in the areas of validity and reliability, contribute significantly to the credibility of the data employed in analysis of the present study. Upon analysis, the findings of the study establish a strong operational perspective to strategic management of IT projects. Such findings are key in addressing the research gap identified by the study. Important practical implications may also be deduced from these results. The findings of the study also show that the hypotheses established by the study are significant and can be tested while the tests show the

applicability of the methodology of the study. Particularly, the findings of the study affirm that the initially discussed methods of analysis in the methodology are applicable to the present study. Not only are they applicable, but the methods were successfully used to test key hypotheses which enabled the answering of the study's research questions. Most importantly, the findings of the study provide a basis for the establishment of implications and conclusions to meet the objectives of the study. Four main research questions were established from the onset of the study; these research questions were answered with the help of primary empirical data collected from IT companies. The extent to which data collected help answer the research questions, together with insight drawn from the various discussions, are presented here in the form of conclusions. It is observed that strategic planning a key predictor of IT project environment as the results revealed. It is concluded that strategic planning is an important factor required for optimizing IT project environments. Ultimately, if institutions provide strategic planning and management for IT projects as well as effective funding and capital requirements of these projects, there is a significant chance of achieving improvements in the overall IT project environment. Furthermore, the study investigated the impact of strategic risk integration on IT project environment. Based on the results of the study it is concluded that strategic risk integration is a true positive predictor of IT project environment. The conclusion here is that strategic risk integration makes a difference by helping achieve a more effective IT project environment. Specifically, businesses that establish and maintain effective systems of control, and also comply with IT project risk requirements, have a high chance of achieving IT project efficiency within the project execution environment.

The conclusion here is that strategic risk integration makes a difference by helping achieve a more effective IT project environment. Specifically, businesses that establish and maintain effective systems of control, and also comply with IT project risk requirements, have a high chance of achieving IT project efficiency within the project execution environment. In addition to this the study explores the impact of IT project performance reviews on strategic risk integration processes. With regard to this objective, it is concluded that IT project performance reviews are significant and positive predictors of strategic risk integration processes. IT project performance reviews are important in order to effectively implement strategic risk integration. Two main areas of performance review may be considered paramount; consistency of performance reviews and the comparison of team performance with team expectations. It is concluded that these areas critical for strategic risk integration. In last the research investigated the impact of IT project performance reviews on strategic planning. It is concluded here that IT project performance reviews are also positive predictors of strategic planning. IT project performance reviews are therefore considered as an important tool that contribute by ensuring that strategic planning processes are more effective. The review element of comparison of actual risk against managed risk evolved as significant predictors here.

5.2 Future Implications

The present study sought to close the principal gap of lack of an IT risk management model built from the strategic management perspective. The results from testing the first hypothesis of the study revealed that strategic planning contributes to IT project environment by ensuring that it's more effective. This result establishes strategic planning processes as a key tool for running IT projects; this particularly applies to IT professionals and senior management officials in UAE institutions. The second hypothesis proves the positive impact of strategic risk integration on IT project environment, this implies that the effective integration of risk contributes would enhance or lead to the establishment of a favourable and effective IT project environments. The integration of key risk processes enables project managers to be well prepared for risks in implementing IT projects. Such integration is particularly beneficial in areas of establishing and maintaining suitable systems of internal control as well as complying with project risk management frameworks and processes. These prepare project managers and equip them to be able to address risks in during project implementation. The third hypothesis was also tested for the impact of IT project performance reviews on strategic risk integration.

A statistically significant and positive predictive effect was found in this area as well. This implies that performance reviews ensure effective integration of risk processes in organizational strategy. Specific aspects of performance review that were observed as significant include the consistency of performance reviews and review of team performance against team expectation. Ultimately, to ensure that strategic risk integration is effectively carried out, it is important that performance reviews are conducted periodically and that team performances are reviewed against actual team expectations. Regarding the last hypothesis, a statistically significant and positive impact was found for IT project performance reviews on strategic planning processes. This means that IT project performance reviews contribute to effective strategic planning processes. Among the critical areas of performance reviews essential to strategic planning is the review of actual risks against managed risks in IT project management environment. Reviewing the performance of IT projects enables project managers to identify areas that need more attention as well as areas where there may be loopholes. This in turns keeps project managers well-informed during strategic planning, enabling them to plan for the identified areas of concern and those with loopholes.

5.3 Recommendations

First, it is recommended that future researchers consider adopting a bigger sample size than that of this study. A bigger sample size would mean that more time has to be put into conducting the research but would also mean that the generalizability of the results would be even more strongly established. Focusing on an IT industrial centre might help reach the required sample size in a more representative manner than adopted by the present study. Future researchers may also consider revising the conceptual framework of the present study. As the present study primarily considered predictive effects, future

studies may consider moderating relationships in the conceptual framework of the study. Particularly, it may be of significance to reconsider IT project performance reviews in a moderating role and direct this to actual IT project performance outcome. Ultimately, future researches in this area will contribute to the body of knowledge and help identify key shortcomings of the present study and cover them.

5.4 Conclusion

IT project management is one of the significant concerns in UAE past studies featured this issue in different sectors or enterprises. This study expected to research the essential factors that impact the IT projects in the industry of UAE. Therefore, this research explored the effect of strategic planning and strategic risk integration on IT projects, the outcomes found that all dependent and independent variables have positive significant effect.

References

- Abdel-Hamid, T.K. & Madnick, S.E. (1991). *Software Project Dynamics: An Integrated Approach*. Prentice-Hall, Englewood Cliffs, NJ.
- Abdel-Hamid, T.K. (1989). The dynamics of software project staffing: a systems dynamics based simulation approach. *IEEE Transactions in Software Engineering*, 15; 109-19.
- Acharyya M. (2010). The role of operational risk and strategic risk in the enterprise risk management framework of financial services firms. *International Journal of Services Sciences*, 3(1); 79–102.
- AIRMIC, Alarm & IRM (2010). *A structured approach to Enterprise Risk Management (ERM) and the requirements of ISO 31000*. Available at http://www.theirm.org/documents/SARM_FINAL.pdf [Accessed on 1st June 2016]
- Akkermans, H. & van Helden, K. (2002). Vicious and virtuous cycles in ERP implementation: a case study of interrelations between critical success factors. *European Journal of Information Systems*, 11(1); 35-46.
- Alhawari, S., Karadsheh, L., Nehari Talet, A. & Mansour, E. (2012). Knowledge-based risk management framework for information technology project. *International Journal of Information Management*, 32(1); 50-65.
- Arena M, Arnaboldi M. & Azzone, G. (2010). The organizational dynamics of enterprise risk management. *Accounting, Organizations and Society*, 35(22); 659–675.
- Baccarinni, D. Salm, G. & Love, P. E. D. (2004). Management of risk in information technology projects. *Industrial Management & Data Systems*, 104(4); 286-295.
- Bakker, K., Boonstra, A. and Wortmann, H. (2009). How risk management influences IT project success. *Proceedings IRNOP IX Conference*. Berlin, Germany, October 2010.
- Bandyopadhyay, K., Myktyyn, P., & Myktyyn, K. (1999). A framework for integrated risk management in information technology. *Management Decision*, 35(5); 437-444.

- Bannerman, P.L. (2008). Risk and risk management in software projects: a reassessment. *The Journal of Systems and Software*, 81; 2118-33.
- Barki, H. & Hartwick, J. (1989). Rethinking the concept of user involvement. *MIS Quarterly*, 13(1); 43-63.
- Baronas, A.M.K. & Louis, M.R. (1988). Restoring a sense of control during implementation: how user involvement leads to system acceptance. *MIS Quarterly*, 12(1); 111-23.
- Barry, M.L. & Uys, L. (2011). An investigation into the status of project management in South Africa. *South African Journal of Industrial Engineering*, 22(1); 29-44.
- Barton, S.L. (1998). Diversification Strategy and Systematic Risk: Another Look. *Academy of Management Journal*, 31;166-174.
- Beck, T., Levine, R. & Loayza N. (2000). Finance and the Sources of Growth. *Journal of Finance and Economics*, 58; 261-300.
- Besner, C. & Hobbs, B. (2006). The project management tools and techniques: the portrait of current professional practice. *Project Management Journal*, 37(3); 37-48.
- Besner, C. & Hobbs, B. (2012). The paradox of risk management; a project management practice perspective. *International Journal of Managing Projects in Business*, 5(2), 230 – 247.
- Bettis, R.A. (1981). Performance Differences in Related and Unrelated Diversified Firms. *Strategic Management Journal*, 2; 379-393.
- Blaikie, N. (2000). *Designing Social Research* (1st edition). Cambridge: Polity Press.
- Boehm, B., & Bose, P. (1994). A collaborative spiral software process model based on theory 'W'. In *3rd International Conference on the Software Process (ICSP94)*, New York.
- Boehm, B.W. (1989). *Software Risk Management*. IEEE, Computer Society Press, Washington, DC.
- Brandas, C., Didraga, O. & Bibu, N. (2012). Study on risk approaches in software development projects. *Journal of Informatica Economica*, 16(3);148-157.
- Bruckner, M., List, B. & Schiefer, J., (2001). Risk Management for Data Warehouse Systems. *Data Warehousing and Knowledge*, 2114 (Lecture Notes in Computer Science); 219-229.
- Bureau of Indian Standards (2011). *Risk Management – Principles and Guidelines*. Manak Bhavan, New Delhi.
- Cardeal, N. & Antonio, N. (2012). Valuable, rare, inimitable resources and organization (VRIO) resources or valuable, rare, inimitable resources (VRI) capabilities: What leads to competitive advantage? *African Journal of Business Management*, 6(37);10159-10170.
- Carson, D., Gilmore, A., Perry, C. & Gronhaug, K., (2001). *Qualitative Marketing Research*. Sage Publications, London, UK.
- Cervone, H.F. (2006). Project risk management. *OCLC Systems & Services: International digital library perspectives*, 22(4); 256 - 262

- Chatterjee, S. & M. Lubatkin (1990). Corporate Mergers, Stockholder Diversification, and Changes in Systematic Risk. *Strategic Management Journal*, 11; 255-268.
- Christiansen, U. (2014). Mixed Risk Management Practices: Insights from Management Accounting and What It Means for Strategic Risk Management. In T. J. Andersen (ed.), *Contemporary Challenges in Risk Management*. Palgrave Macmillan, a division of Macmillan Publishers Limited.
- Clancy, T. (1995). *Chaos – IT development projects*. Available at: www.standishgroup.com/msie.htm [accessed 24 August 2000]. In Baccarinni, D. Salm, G. & Love, P. E. D. (2004). Management of risk in information technology projects. *Industrial Management & Data Systems*, 104(4); 286-295.
- Clarke C.J., Varma, S. (1999). Strategic risk management: The new competitive edge. *Long Range Planning*, 32(4); 414–424.
- Collins, J. & Ruefli, T.W. (1992). Strategic Risk: An Ordinal Approach. *Management Science*, 38(12); 1707-1731.
- Collis, J. & Hussey, R. (2003). *Business Research: A Practical Guide for Undergraduate and Postgraduate Students*. Palgrave Macmillan, Houndmills, Basingstoke, Hampshire.
- Committee of Sponsoring Organizations of the Treadway Commission (COSO) (2009). *Strengthening enterprise risk management for strategic advantage*. USA: COSO.
- Cooper, K.G. (1993). The rework cycle: benchmarking for the project manager. *Project Management Journal*, 24(1); 17-22.
- Creswell, J.W. (2009). *Research Design: Qualitative and Quantitative Approaches*. U.S.A.: Sage Publications.
- Crotty, M. (1998). *The foundations of social research: Meaning and Perspective in the Research Process*. California: Sage Publications
- Cule, P., Schmidt, R., Lyytinen, K. & Keil, M. (2000). Strategies for Leading off is Project Failure. *Information Systems Management*, 14(2); 68-73.
- Cunningham, M. (1999). It's all about the business. *Inform*, 13(3), 83.
- Dafikpaku, E. (2011). The strategic implications of enterprise risk management: A framework. *2011 Enterprise Risk Management Symposium*. Chicago, IL: Society of Actuaries
- Damodaran, A. (2008). *Strategic risk taking, a framework for risk management*. New Jersey: Wharton School Publishing.
- Dancey, C.P. & Reidy, J. (2008). *Statistics Without Maths for Psychology: Using SPSS for Windows* (4th edn). Harlow: Prentice Hall.
- Davis, G.B. & Olson, M.H. (1984). *Management Information Systems, Conceptual Foundations, Structure, and Development*, 2nd ed. McGraw-Hill, New York, NY.
- Department of Education, Training and Employment (2012). *Enterprise Risk Management Framework 2012–2016: Strengthening our commitment to risk management*. Brisbane, QLD: Queensland Government.
- Dey, P.K., Kinch, J, & Ogumilana, S. O. (2007). Managing risk in software development projects: a case study. *Industrial Management & Data Systems*, 107(2); 284 - 303

- Drake, J. R. & Byrd, T. A. (2006). Risk in information technology project portfolio management. *Journal of Information Technology Theory and Application*, 8(3); 1-11.
- Easterby-Smith, M., Thorpe, R. Jackson, P. & Lowe, A. (2008). *Management Research* (3rd Edn.). London, U.K: Sage Publications
- Engming, L. & Hsieh, C.T. (1994). Seven deadly risk factors of software development projects. *Journal of Systems Management*, 36(6); 38-42.
- Fowler, J.J. & Horan, P. (2007). Are information systems' success and failure factors related? An explanatory study. *Journal of Organisational and End User Computing*, 19(2); 1-22.
- Frigo, M.L. & Anderson, R.J. (2009). Strategic Risk Assessment: A first step for improving risk management and governance. *Strategic Risk Management*, December; 25-33.
- Frigo, M.L. & Anderson, R.J. (2011). What is strategic risk management? *Strategic Management*, April; 21-61.
- Fuerst, W.L. & Cheney, P.H. (1982). Factors affecting the perceived utilization of computer-based decision support systems in the oil industry. *Decision Sciences*, 13(3); 443-69.
- Ginzberg, M.J. (1981). Early diagnosis of MIS implementation failure: promising results and unanswered questions. *Management Science*, 27(3); 349-78.
- Glass, R.L. (1998). *Software Runaways*. Prentice-Hall and Yourdon Press, Englewood Cliffs, NJ.
- Gliem, J.A. & Gliem, R.R. (2003). Calculating, Interpreting, and Reporting Cronbach's Alpha Reliability Coefficient for Likert-Type Scales. *Proceedings of the 2003 Midwest Research to Practice Conference in Adult, Continuing, and Community Education*, pp. 82-88
- Gorecki, J. (2015). Information Technology in Project Management. *Studies & Proceedings Polish Association for Knowledge Management*, 77; 15-26
- Guba, E. & Lincoln, Y. (1994). *Competing Paradigms in Qualitative Research*. In N.K. Denzin & Y.S. Lincoln (Eds.). *Handbook of Qualitative Research*. London: Sage Publication, pp. 105–117.
- Gulf News*, (2015). UAE IT market to touch Dh22b by 2019 – Dubai Chamber. [Accessed June 01, 2016] Available at: <http://gulfnews.com/business/sectors/technology/uae-it-market-to-touch-dh22b-by-2019-dubai-chamber-1.1603892>
- Hartman, F. & Ashrafi, R.A. (2002). Project management in the information systems and information technologies industries. *Project Management Journal*, 33(3); 4-14.
- Heskett, J. (2007). *What Is Management's Role in Innovation? Working Knowledge: The Thinking That Leads*. Harvard Business School. Available at: <http://hbswk.hbs.edu/item/what-is-managements-role-in-innovation> [Accessed on 1st June 2016]
- Hollis, M. & Smith, S. (1990). *Explaining and Understanding International Relations*. Oxford: Clarendon Press.
- Hong Kong Monetary Authority (2007). Supervisory Policy Manual: Strategic Risk Management (SR-1). [Accessed June 01. 2016:] Available at:

<http://www.hkma.gov.hk/media/eng/doc/key-functions/banking-stability/supervisory-policy-manual/SR-1.pdf>

- Huang, S.J. & Han, W.M. (2008). Exploring the relationship between software projects and duration and risk exposure: a cluster analysis. *Journal of Information and Management*, 45(3), 175-182.
- Hubbard, D. (2009). *The Failure of Risk Management: Why it's Broken and How to fix it*. John Wiley and Sons, NJ.
- Hurdle, G.J. (1974). Leverage, Risk, Market Structure and Profitability. *Review of Economics and Statistics*, 56; 478-489.
- Hussey, J. & Hussey, R. (1997). *Business research: a practical guide for undergraduate and postgraduate students*. Basingstoke: Macmillan.
- Irani, Z. and Love, P.E.D. (2001). The propagation of technology management taxonomies for evaluating information systems. *Journal of Management Information Systems*, 17(3); 161-77.
- Jankowicz, A.D. (2005). *Business Research Projects* (4th edn). London: Thomson Learning.
- Javini, B & Rwenlamila, P.M.D (2016). Risk management in IT projects – a case of the South African public sector. *International Journal of Managing Projects in Business*, 9(2); 389 – 413.
- Jiang, J.J. and Klein, G. (2001). Software project risks and development focus. *Project Management Journal*, 32(1); 3-9.
- Jones, C. (1993). *Assessment and Control of Software Risks*. Prentice-Hall, Englewood Cliffs, NJ.
- Jordan, S., Jørgensen, L. & Mitterhofer, H. (2013). Performing risk and the project: Risk maps as mediating instruments. *Management Accounting Research*, 24(2); 156–174.
- Kaltoff H. (2005). Practice of calculation: Economic representations and risk management. *Theory, Culture & Society*, 22(2), 69–97.
- Kaplan, R.S. & Mikes, A. (2012). Managing Risks: A New Framework. *Harvard Business Review*, 90(6); 48-60.
- Keil, M., Cule, P., Lyytinen, K. & Schmidt, R. (1998). A framework for identifying software project risks. *Communication of the ACM*, 41(11); 76-83.
- Kendrick, T. (2004). Strategic risk: am I doing ok? *Corporate Governance: The international journal of business in society*, 4(4); 69 – 77.
- King, J. (1994). Sketchy plans, politics stall software development. *Computer World*, 29(24), 81.
- Kinnear, P.R. & Gray, C.D. (2007). *SPSS 15 Made Simple*. Hove: Psychology Press.
- Knight. H. (1921). Risk, Uncertainty and Profit. Available at: www.econlib.org/library/Knight/knRUP.html [Accessed on 1st June 2016]
- Koopman, P. (2010). Risk areas in embedded software industry projects. In Marwedel, P., Jackson, J. and Ricks, K.G. (Eds), *Proceedings of the 2010 Workshop on Embedded Systems Education*, Scottsdale, pp.1-8.
- Kozminski, A.K. & Piotrowski, W. (2000). *Zarządzanie. Teoria I Praktyka*. Wydawnictwo Naukowe PWN, Warsaw.

- Krasner, H. (1998). Looking over the legal edge of unsuccessful software projects. *Cutter IT Journal*, 11(3); 11-22.
- Kutsch, E. & Hall, M. (2009). The rational choice of not applying project risk management in information technology projects. *Project Management Journal*, 40(3); 72-81.
- Kwak, Y.H. & Stoddard, R. (2004). Project risk management: lessons learned from software development environment. *Technovation*, 24(11), 915-920.
- La Pietra, L., Calligaris, L., Molendini, L., Quattrin, R. & Brusaferrero, S. (2005). Medical errors and clinical risk management: state of the art. *Acta Otorhinolaryngologica Italica*, 25(6); 339-346.
- Lee, R.M. (1993). *Doing Research on Sensitive Topic*. London, U.K: Sage Publication
- Leitheiser, R.L. & Wetherbe, J.C. (1986). Service support levels: an organized approach to end-user computing. *MIS Quarterly*, 10(3); 337-9.
- Levine. E. (2000). Defining Risks. *CA Magazine*, 133(3); 45-46.
- Maguire, S. & Hardy, C. (2013). Organizing processes and the construction of risk: A discursive approach. *Academy of Management Journal*, 56(1); 231-255.
- Maish, A.M. (1979). A user's behaviour toward his MIS. *MIS Quarterly*, 3(1); 39-42.
- Marsh, D. & Furlong, P. (2002). A Skin Not a Sweater: Ontology and Epistemology in Political Science. In D. Marsh & G. Stoker (Eds.), *Theory and Methods in Political Science* (2nd edition), Chapter 1, pp. 17-11.
- McAfee, A. (2006). Mastering the Three Worlds of Information Technology. *Harvard Business Review*, 84(11); 141-149,
- Mikes A. (2009). Risk management and calculative cultures. *Management Accounting Research*, 20(1); 18-40.
- Miller K.D., Waller H.G. (2003). Scenarios, real options and integrated risk management. *Long Range Planning*, 36; 93-107.
- Mishra, A. Das, S. & Murray, J. (2015). Managing Risks in Federal Government Information Technology Projects: Does Process Maturity Matter? *Production & Operations Management*, 24(3); 365-368
- Montgomery, C.A. & Singh, H. (1984). Diversification Strategy and Systematic Risk. *Strategic Management Journal*, 5; 181-191.
- Moynihan, T. (2007). How experienced project managers assess risk. *IEEE Software*, 3(3); 35-41.
- Mullen, R.L. (1996a). Information system's contribution to Value Based Management from the Top. *Proceedings of the 1996 Information Resource Management Conference*, Washington D.C, pp. 415
- Mullen, R.L. (1996b). The evolution of the Other "I" in Information Technology: Impact on Strategic Management. *Proceedings of the 1996 Information Resource Management Conference*, Washington D.C, pp. 416-417
- Nazımoğlu, O. & Özsen, Y. (2010). Analysis of risk dynamics in information technology service delivery. *Journal of Enterprise Information Management*, 23(3); 350 - 364.

- Nehari Talet, A., Mat-Zin, R. & Houari, M. (2013). The challenges in Implementing Risk Management for Information Technology projects. *The Society of Digital Information and Wireless Communications (SDIWC)*, ISBN: 978-0-9891305-2-3.
- Nehari Talet, A., Mat-Zin, R. & Houari, M. (2014). Risk Management and Information Technology Projects. *International Journal of Digital Information and Wireless Communications (IJDIWC)*, 4(1); 1-9.
- Nelson, R. & Cheney, P. (1987). Training end-users: an exploratory study. *MIS Quarterly*, 11(3); 437-49.
- Nulty, D.D. (2008). The adequacy of response rates to online and paper surveys: what can be done? *Assessment & Evaluation in Higher Education*, 33(3); 301–314.
- Parvatiyar, A. & Sheth, N. (2001). Customer Relationship Management: Emerging Practice, Process, and Discipline. *Journal of Economic and Social Research*, 3(2); 1-34.
- Paul Hopkin (2018). *Fundamentals of Risk Management: Understanding, evaluating and implementing effective risk management* 5th edition.
- Pati, N. & Daisy, M.S. (2005). Conceptualizing strategic issues in information technology outsourcing. *Information Management & Computer Security*, 13(4); 281 – 296.
- Pawlak, M. (2007). *Zarządzanie Projektami*. Wydawnictwo Naukowe PWN, Warsaw.
- Pender, S. (2001). Managing incomplete knowledge: why risk management is not sufficient. *International Journal of Project Management*, 19(2), 79-87.
- PMI (2008). *A Guide to the Project Management Body of Knowledge (PMBOK Guide)*, 3rd and 4th ed. Project Management Institute, Newtown Square, PA.
- Potter, J. (1996). *Representing Reality: Discourse, Rhetoric and Social Construction*. London: Sage Publication.
- Power, M., Schyett, T., Soin, K. & Sahlin, K. (2009). Reputational risk as a logic of organizing in late modernity. *Organization Studies*, 30(2-3); 301–324.
- Raz, T., Shenhar, A.J. & Dvir, D. (2002). Risk management, project success, and technological uncertainty. *Research and Development Management*, 32(2); 101-110.
- Remenyi, D., Williams, B., Money, A., & Swartz, E. (1998). *Doing research in business and management*. London: Sage Publications
- Richardson, G.L. (2010). *Project Management Theory and Practice*. Taylor and Francis Group, New York, NY.
- Robson, C. (2002). *Real World Research* (2nd edn). Oxford: Blackwell.
- Rocher S. (2011). “Re-Opening the black box”: The story of implementing a risk analysis method in a French local government. *Financial Accountability & Management*, 27(1); 62–83.
- S & P Global Market Intelligence (2016). <https://www.spcapitaliq.com/> [Accessed on 1st June 2016].
- Sarantakos, S. (1998), *Social Research*, 2nd ed., Macmillan, Melbourne.
- Sauer, C. (1993). *Why Information Systems Fail: A Case Study Approach*, Henley-on-Thames: Alfred Waller.
- Saunders, M., Lewis, P., & Thornhill, A. (2012). *Research methods for business students* (6th Edn.). Harlow: Pearson Education.

- Schneider, M. & Levin, M. (1997). Making the Distinction: Risk Management, Risk Exposure. *Risk Management*, 44(8); 36-42.
- Shand, R.M. (1993). User manuals as project management tools: part 1 – theoretical background. *IEEE Transactions on Professional Communication*, 37(2); 74-80.
- Sicotte, H. & Bourgault, M. (2008). Dimensions of uncertainty and their moderating effect on new product development project performance. *R & D Management*, 38(5); 468-479.
- Silverman, D. (2007). *A Very Short, Fairly Interesting and Reasonably Cheap Book about Qualitative Research*. London: Sage Publications.
- Soin K. (2013). Risk and risk management in management accounting and control. *Management Accounting Research*, 24(2); 82–87.
- Southern, S. (2009). Creating risk management strategies for IT security. *Network Security*, 13-14.
- Standards Australia (1999). *Risk Management, AS/NZS 3360:1999*. Standards Australia, Strathfield.
- Susser, B.S. (2012). How to effectively manage IT project risks. *Journal of Management and Business Research*. 2(2); 41-67.
- Taylor, H., Artman, E. & Woelfer, J.P. (2008). Information technology project risk management: bridging the gap between research and practice. *Journal of Information Technology*, 27(1); 17-34.
- Thomsett, R. (1989). *Third Wave Project Management – A Handbook for Managing Complex Information Systems for the 1990s*. Yourdon Press, Englewood Cliffs, NJ.
- Thomsett, R. (1995). *Project Pathology: Causes, Patterns and Symptoms of Project Failure – Training Notes Project Risk Management*. Thomsett Company, London.
- Thomsett, R. (2001). Extreme project management. *Executive Report Abstracts*, 2(2).
- Turner, R.J. (1999). *The Handbook of Project Based Management*, 2nd ed. McGraw-Hill, Cambridge.
- Verbano, C. & Venturini, K. (2011). Development paths of risk management: Approaches, methods and fields of application. *Journal of Risk Research*, 14(5); 519–550.
- Voetsch, R., Cioffi, D. & Anbari, F. (2004). Project risk management practices and their association with reported project success. *Proceedings of 6th IRNOP Project Research Conference*, Turku, Finland, pp. 680-97.
- Wahlström, G. (2009). Risk management versus operational action: Basel II in a Swedish context. *Management Accounting Research*, 20(1); 53–68.
- Wang, S. (2001). Designing information systems for e-commerce. *Industrial Management and Data Systems*, 101(6); 304-315.
- Ward, S. and Chapman, C. (2003). Transforming project risk management into uncertainty management. *International Journal of Project Management*, 21(2); 97-105.
- Wideman, R.M. (2000). *First Principles of Project Management*. AEW Services, Vancouver, BC Corporation.
- Willcocks, L. & Graeser, J. (2001). *Delivering IT and E-business Value, Computer Weekly Series*. Oxford: Butterworth and Heinemann.

- Willcocks, L. & Griffiths, C. (1997). Management and risk in major information technology projects. In Willcocks, L., Feeny, D. & Iseli, G. (Eds), *Managing IT as a Strategic Resource*, McGraw-Hill, Maidenhead.
- Woods M. (2009). A contingency theory perspective on the risk management control system within Birmingham City Council. *Management Accounting Research*, 20(1); 69–81.
- Yang, Y.H. (2001). Software quality management and ISO 9000 implementation. *Industrial Management & Data Systems*, 101(7); 329-38.
- Yin, R.K. (2003). *Case Study Research: Design and Methods*. (3rd Edn.). Thousand Oaks, C.A: Sage Publications.
- Yoon, Y., Guimaraes, T. & O-Neal, Q. (1994). Exploring the factors associated with expert systems success. *MIS Quarterly*, 19(1), 83-106.
- Yourdon, E. (1996). Tools and processes for death march projects. *Cutter IT Journal – Application Development Strategies*, 8(12); 27-35.
- Zhi, H. (1994). Risk management for overseas construction projects. *International Journal of Project Management*, 13(3); 231-237.

Creative Commons licensing terms

Authors will retain copyright to their published articles agreeing that a Creative Commons Attribution 4.0 International License (CC BY 4.0) terms will be applied to their work. Under the terms of this license, no permission is required from the author(s) or publisher for members of the community to copy, distribute, transmit or adapt the article content, providing a proper, prominent and unambiguous attribution to the authors in a manner that makes clear that the materials are being reused under permission of a Creative Commons License. Views, opinions and conclusions expressed in this research article are views, opinions and conclusions of the author(s). Open Access Publishing Group and European Journal of Management and Marketing Studies shall not be responsible or answerable for any loss, damage or liability caused in relation to/arising out of conflict of interests, copyright violations and inappropriate or inaccurate use of any kind content related or integrated on the research work. All the published works are meeting the Open Access Publishing requirements and can be freely accessed, shared, modified, distributed and used in educational, commercial and non-commercial purposes under a [Creative Commons Attribution 4.0 International License \(CC BY 4.0\)](https://creativecommons.org/licenses/by/4.0/).